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Abstract 
Investment in Information Systems (IS) and related technologies to enhance operational activities as well as 
leveraging strategic advantage in organizations has become critical. However, this can only be achieved if there 
is a properly laid down strategy at the corporate level and well planned deployment and implementation 
strategies at the project implementation level. This paper discusses findings of a research on strategic alignment 
practices in Kenyan public universities. The assessment focuses on levels of information systems strategic 
alignment at the corporate planning level and IS project implementation level. The assessment was done using a 
framework adapted from Luftman’s Strategic Alignment Maturity Model (SAMM) assessment framework. The 
research used sequential explanatory mixed method approach starting with a survey study followed by 
interviews to enhance the findings from the initial quantitative study. A comparison of the corporate level and IS 
project implementation level show the later has a higher alignment maturity level. Further probe of the 
quantitative findings through interviews explains the variations in each of the IS projects and between the 
corporate and IS project levels. The approach guides the organization in determining the factors requiring 
attention to improve on the overall maturity level of the organization and therefore realize business value of the 
IS investments. 
Keywords: Strategic Alignment, IS Investments, IS-Business Alignment, Information Systems, Strategic 
Alignment Maturity Model 
 
1. Introduction 
Information Systems (IS) have been used in organisations including universities to support and enhance services. 
However, increased competition and dynamic global practices in management and delivery of university 
education has resulted in the need to make IS part of the institution strategy (Pirani & Salaway, 2004). This is 
achieved through IS strategic planning which involves aligning IS with the corporate strategies and leveraging its 
capabilities. Information Systems are beginning to be realised as an important component in improving 
university core business and processes which includes education, research and administration. 
Information Systems investments in organizations just like any other investment are expected to yield 
returns and therefore IS managers are always under pressure to deliver successful deployment of IT projects 
(Nelson, 2005; Ward & Daniel, 2006). In order to achieve success, project managers ensure that they adhere to 
prudent project management practices and ensure that IS projects are aligned to the organization objectives 
(Sauer & Reich, 2009). Wanyembi (2002) found out that it was important for public universities to assess their 
IT maturity level to enable identification of specific needs to ensure appropriate utilization, exploitation, and 
maintenance of IT in achieving the organizational objectives. 
Successful implementation of IS requires favourable implementation context and appropriate 
managerial intervention and thus there is need for alignment of IS project plans with the organizational context 
(Wausi, 2008).  In an e-readiness survey conducted to assess the level of preparedness of Higher Education 
Institutions which includes universities and tertiary colleges in Kenya to use ICT in teaching, learning and 
management, it was found out that most of the universities had ICT strategy that is not aligned to their goals and 
use of ICT for learning was low. Universities had also not started integrating ICT into their curriculum. However 
most universities had a relatively established ICT infrastructure despite ICT not being considered a key strategy 
priority by institutional leadership (Kashorda & Waema, 2006). According to Makori, Ndirangu and Ogola 
(2013), there are indications that universities are increasing their investment in IT but the challenge is whether 
this increased investment is commensurate to improved services. 
Literature reveals that strategic alignment has positive impacts to IS project success and organizational 
performance ( Chan & Reich, 2007; Reich & Benbasat, 2000). Therefore, continuous failure of IS projects and 
hence lack of realization of benefits from investments in IS implies lack of strategic alignment (Henderson & 
Venkatraman, 1999; Richards, 2007). Stanleigh 2006 as cited in Dyreyes and Manager (2008) and  Ward and 
Daniel (2013) found out that only about 12.5% of the companies evaluate their projects to determine whether 
they are strategically aligning with business and 68% do not prioritize their projects. Ryan and Harrison as cited 
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in Bhansali (2007) also found out that over 50% of IT project implementation cost more than twice the estimated 
cost and time due to human and organizational costs. This is an indication that there is lack of strategic 
alignment and therefore it is important to understand the link between strategic planning and IS project 
implementation. To achieve strategic alignment organization’s IS projects have to be well aligned with the 
corporate objectives because they are means by which strategy is implemented (Jenkin & Chan, 2009; PMI, 
2008).  
The objective of this paper was to investigate how Information Systems Strategic alignment takes place 
in Kenyan public universities by considering the strategic alignment at the corporate level and IS project 
implementation level in one of the public universities. The following specific research objectives guided the 
study; 
1. To determine the level of IS strategic alignment at the corporate level and IS project implementation level in 
the university? 
2. To explain the relationship between IS strategic alignment at the corporate and IS project implementation 
levels 
3. Establish the relationship between strategic alignment levels and business value 
The findings of this study will assist the university and organizations in general in understanding and 
appreciating the importance of well-defined policies on information systems implementation, recognition of the 
alignment of information systems investments to the organization objectives and importance of adherence to the 
set strategies and policies. Understanding the concept of strategic alignment can enable the university to develop 
a self-assessment framework to determine the performance of the strategic alignment factors and identify weak 
and strong areas for improvement and complementing respectively to realise value for IS investments. 
 
2. Relevant Research  
Value of information systems investments can be viewed in form of the ability of IS to support the organization 
business goals which vary from one organization to another. There are many ways of evaluating the value of IT 
investments, however the main areas of concern is how the IS investment support the organization goals and the 
direct returns it makes to the organization (Lech, 2007). 
While it is generally accepted that information systems affects organization’s performance and 
distinctiveness, different organizations in different sectors exhibit different outcome despite similar investments 
in IS  (Dhar & Sundararajan, 2006). This varied impact is attributed to the assumption that IS impacts on an 
organization’s performance by enhancing processes. The level of impact will depend on the organization’s 
internal characteristics including human resource skills, infrastructure and corporate culture which vary across 
different organizations and also the external competitive environment which the organization operate (Campbell 
& Peppard, 2009) 
Organizations achieve their objectives and derive benefits from IS investments by implementing IS 
projects through the process of Strategic Information System Planning (SISP) that ensures that IS strategies and 
applications are aligned with the business strategies of the organization (Peak, Guynes & Kroon, 2005). 
According to Jenkin and Chan (2010) it is during the project execution and not during the corporate strategic 
planning that the key alignment process take place and therefore IS project alignment is an important aspect in 
achieving strategic alignment in an organization. Jenkin and Chan (2010) considers IS alignment as the degree to 
which IS project deliverables are consistent with project’s objectives which are shaped by organization’s IS 
strategy. To achieve strategic alignment organization’s IS projects have to be well aligned with the corporate 
objectives because they are means by which strategy is implemented (PMI, 2008). 
Aligning project implementation and management to business strategy is important in achieving 
organizations strategic objectives. However, there are challenges because objectives of corporate strategy are not 
always well communicated and consistent with the project implementation. This results in the implementation of 
projects which are not consistent with the original organizational strategies formulated by the executives at the 
corporate level without involvement of the project managers at the tactical and operational level who are mainly 
involved in implementation and management of IS projects (Gutierrez, 2011). 
Motjolopane and Brown (2004) investigated the success of aligning IT strategies with business using a 
case study of a tertiary institution and found out that despite the high investment in IT to improve efficiency and 
effectiveness of the administration and academic processes, the achievement of strategic alignment is affected by 
the prevailing business environment and the congruence between the IS project and the organizational strategies 
but not the success of the implemented IS project alone. It is therefore important to consider the alignment of IS 
strategies and the business strategies as well as the prevailing environment.  
To meet current demands and exploit advantages of new information systems universities in Kenya are 
experiencing increased investment and use of information systems (Chumo, Muumbo and Korir, 2011).  Kenyan 
university face various challenges in adopting and using IS and this affects the strategic alignment. These 
challenges include high cost of deploying the technologies, lack of ICT Institutional Strategies and Policies, lack 
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of technical skills and cultural issues such as resistance to change. Despite the challenges, universities have been 
investing in IS for administrative, teaching, research, communication, and networking purposes.  
Sledgianowski  et al.  (2006) developed and validated an instrument to measure IT business strategic 
alignment based on Luftman’s Strategic Alignment Maturity Model (SAMM) and concluded that the tool is 
useful to organizations as it enables assessment of the current strategic alignment maturity. This facilitates 
formulation of ways of improving the alignment by implementing best practices from more mature levels. 
However, they also recommended further research on strategic alignment practices at operational level. 
 
Strategic Alignment Maturity Model (SAMM) Assessment Framework 
Strategic Alignment Maturity Model (SAMM) which was developed by Luftman (2000) consists of six factors 
namely; communication, IT Value measurements, IT governance, partnership, technology scope and architecture 
and human resource skills. For each of the six factors, there are attributes that determine the level of maturity of 
each of the factor and eventually the maturity level of the organization (Table 1).  
Table 1: Strategic Alignment Factors 
Communication 
The exchange of ideas, knowledge and information among the IS and business managers, enabling both to have 
a clear understanding of the organisation’s strategies, business and IS environments including communication 
with consultants, vendors and partners and dissemination of organizations’ learning internally. 
IT Value/Competence Measurement 
The measurement of the organization performance and value of its projects.  Evaluation of completed projects 
to determine the success and failure factors and how to improve internal structures to ensure future success of 
projects. 
IT Governance 
The degree to which the authority for making IS decisions is defined and shared among management. 
Determine whether projects being undertaken are based on the understanding of the business strategy. 
Partnership 
The relationship among the business and IS managers. It includes IS involvement in defining business 
strategies, the degree of trust between IS and business managers and how each perceives the contribution of the 
other. 
Scope & Architecture 
How organisation’s infrastructure, change readiness, flexibility in structure and the management of emerging 
innovations are coordinated to enable business growth. 
Human Resources Skills 
Human resource considerations for training, performance feedback, encouraging innovation and providing 
career opportunities. It also includes an organisation’s readiness for IT change, capability for learning and 
ability to leverage new ideas. 
The Luftman’s SAMM assessment process considers the six factors in assessment of alignment 
maturity in an organization as well as to achieve and maintain such alignment maturity. Maturity assessment is 
based on the popular work done by the Software Engineering Institute and an evolution of the Nolan and Gibson 
stages of growth (Humphrey as cited in Luftman, 2000). The five levels of maturity are derived through the 
assessment of the qualities of the attributes associated with each criterion. The alignment maturity level of an 
organization is determined by the management practices and strategic IS decisions within an organization based 
on the above six alignment maturity factors (Luftman, 2000). The five possible alignment maturity levels are 
shown in Figure 1 below. 
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Figure 1:  Strategic Alignment Maturity Level Summary adopted from Luftman, 2000 
Level 1: Initial or Ad Hoc Process: Business and ICT are not aligned or harmonized. 
Level 2: Committed Process: The organization is committed to becoming aligned.  
Level 3: Established Focused Process: Strategic Alignment Maturity is established and focused on business 
objectives. There are established processes (such as a systems steering committee), and activities (such as 
portfolio management capabilities to evaluate IT investments) to realize strategic alignment. 
Level 4: Improved or Managed Process: ICT has been reinforced as a value centre. ICT applications are 
leveraged across the enterprise to drive process enhancements that sustain competitive advantage. 
Level 5: Optimized Process: The organization has integrated business and ICT strategic planning. 
The assessment process involves first using SAMM factors to assess the IS alignment maturity level at the 
corporate level. This gives a view on how organizations plan for IS alignment, the underlying constructs and 
their relationship. Then the same factors derived from SAMM but with variations in the constructs to suit the IS 
project context are used to assess IS alignment at the IS project level. 
 
3. Research Process and Approach 
This study followed sequential explanatory mixed method design in data collection and analysis (Ivankova, 
Creswell & Stick, 2009). It involved collecting and analysing quantitative data followed by qualitative data 
collection and analysis. Each data set was analysed using appropriate methods and the results of phase one 
informed phase two data collection (Onwuegbuzie & Collins, 2007).  Phase one data were collected using 
strategic alignment maturity assessment questionnaires. Participants were drawn from corporate (decision 
making) level and IS project (implementation) level of the university. At the conclusion of phase one study, data 
were analysed and participant were purposefully chosen to participate in phase two qualitative phase. Phase two 
data mainly involved interviews with key informants. However, document review and observations made during 
the data collection were used to supplement the interviews.   
The strategic alignment maturity assessment questionnaire which was used was developed and 
validated by Sledgianowski et al. (2006) and based on Strategic Alignment Maturity (SAMM) developed by 
Luftman (2000). Since the instrument was being used in a different context, to ensure validity and reliability, the 
five point Likert scale instrument was piloted and necessary adjustments performed. 
Phase one data was analysed for descriptive and inferential statistics using IBM SPSS version 22 
statistical software. Data from phase two interviews were transcribed, coded and sorted according to the themes 
of strategic alignment maturity model framework. The final stage involved the integration of quantitative and 
qualitative data.  
Information and Knowledge Management                                                                                                                                        www.iiste.org 
ISSN 2224-5758 (Paper) ISSN 2224-896X (Online) 
Vol.6, No.1, 2016 
 
23 
4. Results and Discussions 
4.1 Introduction 
The studied case is a public university sponsored by the government and has been in existence for slightly over 
ten years. It is located in a rural setting in the western Kenya with six other branch campuses and colleges. The 
ICT department which had been in existence for about seven years is headed by a director and was initially under 
the office of the Deputy Vice Chancellor, Academic Affairs (DVC, A&A) but had recently been transferred to 
the office of the Vice Chancellor (VC). It is charged with the management of ICT infrastructure and resources in 
order to improve teaching and learning, administrative support for online course delivery and management of the 
university information systems to ensure continuity and providing user support to ensure students and staff 
utilise effectively. 
At the time of carrying out this research the mainstream ICT directorate had a very lean staff with only 
nine personnel at the main office and the few distributed in the campuses and at the specific 
schools/faculties/department ICT laboratories. The IS director was seconded from a teaching department and still 
performed the teaching duties in the parent department. It appeared that ICT department was not well 
represented at the university management level and therefore did not play major role on decisions regarding 
investment in IS projects. The directorate therefore experienced challenges in delivering its services effectively 
because of these constrains. 
The university had fibre connection linking most of the buildings within the main campus. However, 
connections to the remote campuses was not well established and used third party service providers. The 
following two key information systems included those which were being used at different departments.  
a) Enterprise Resource Planning System 
The system was initiated to streamline the financial operations and reduce the cumbersome processes in 
managing student finance records. The introduction of the system was driven by management and headed 
through the office of DVC Administration and Finance. The ERP also known as Management Information 
System (MIS) had been in implementation stage for over five years and the usage at some point was very low. 
The system covers all the finance issues of students, staff and general financial management for the university. 
Some of the system modules included General Ledger, Accounts Schedule, Fixed Assets, Budgeting, Bank 
reconciliation, student registration module and exam module.  
One of the greatest challenges the system faced was high turnover of staff in the university who had 
been trained on the system and it appeared that the issue of change management was not properly addressed 
since it had expected high resistance from users. The users were also not involved and they had not fully owned 
the system and there was the feeling that the system was forced on them. Initially the system was being driven by 
the management but with the changes in the senior management the system implementation was affected and 
ICT personnel had to spearhead the implementation with challenges because most of them were still new.  
  b) E-learning system 
The second project was the university E-learning system also called e-campus which was based at one of the 
campuses in the city. The e-learning service is run by a directorate headed by a director and had its own 
independent ICT staff. Most of the schools and faculties in the university were running courses on the e-learning 
platform and was headed by a school coordinator. The e-campus project was started to facilitate online delivery 
of university academic programmes to learners using modern technologies.  
The e-campus is modelled around a web-based Learning Management System (LMS) and all 
programmes offered at the e-campus are primarily delivered through the internet. However, students attend 
examinations at the campus at the end of each semester. The centre was at the third year of its existence and it 
had successfully enrolled over 600 students and was in the process of graduating its first batch of e-learning 
graduates. The centre aimed to be a fully-fledged open university in future. 
The research was carried out between February and December 2013. At the corporate level the head of 
ICT, DVCs, head of sections in finance and procurement, deans and directors participated. At the IS project level 
personnel who where involved in the implementation of the two IS projects and users of the systems participated. 
In phase two, respondents from corporate level and each IS projects participated and included both from ICT and 
the user departments. Selection of the respondents for phase two followed the embedded sample selection 
method and therefore respondents were selected as a subset from those who had participated in phase one. 
 
4.2 Strategic Alignment Maturity Scores   
The overall alignment maturity score of the university was 3.01 in as scale of 1 to 5 with corporate and IS project 
level scoring 2.77 and 3.25 respectively. Project one (ERP) had a maturity alignment score of 2.96 and project 
two (E-campus) alignment maturity score of 3.55. Among the factors partnership had the highest alignment 
maturity score of 3.21 followed by competence and IT value measurement with an alignment maturity score of 
3.16. Human resource skills with an alignment maturity score of 2.76 scored the lowest followed by scope and 
architecture with a score of 2.85. Table 2 below shows the alignment maturity scores of factors at the corporate 
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level, two IS projects, project level and overall university. The alignment maturity scores of IS project level is 
the average of the two IS projects.    
 Table 2: Alignment maturity scores of the university 
Factors/Attributes Corporate 
Level 
Project1 
(ERP) 
Project 2 
(E-Campus) 
IS Project 
Level 
Overall 
Communication 3.00 2.90 3.54 3.22 3.11 
Competence & IT Value 2.69 3.04 4.23 3.64 3.16 
IT Governance 2.74 2.40 4.00 3.20 2.97 
Partnership 2.85 3.53 3.61 3.57 3.21 
Scope and Architecture 2.82 2.93 2.83 2.88 2.85 
Human Resource Skills 2.50 2.95 3.08 3.02 2.76 
Overall 2.77 2.96 3.55 3.25 3.01 
Note: Project level is average of the two IS projects 
At the corporate level Communication factor had the highest alignment maturity score of 3.00 and 
Human resource factor had the lowest alignment maturity score of 2.50. At the IS project level Competence and 
IT value measurement scored the highest maturity of 3.64 and Scope & Architecture was the least matured with 
2.88. A comparison of individual IS projects show that project one had Partnership as the most matured with a 
score of 3.53 and IT Governance as the least matured with a score of 2.40. In project two Competences and IT 
value was the most mature with a score of 4.23 and Scope & Architecture was the least mature with a score 2.83. 
Figure 2 shows a comparison of alignment maturity scores of each factor at the corporate level and IS projects. 
To establish the significance of the difference in alignment maturity scores between the corporate level 
(2.77) and IS project level (3.25) and in between the two IS projects, Mann-Whitney U test was used.  The 
results show that at α = 0.05 the difference was highly significance with U=1.0, p = 0.006 and sum of ranks 
equal to 22.00 for corporate level and 56.00 for project level.  A comparison of the difference in alignment 
maturity scores between project one (2.96) and project two (3.55) indicate slight significant difference between 
the two levels with U = 6.00, p = .055 and sum of ranks equal to 27.00 for project 1 and 51.00 for project 2. 
However, at α = 0.1 the difference is significant. This shows that the difference in alignment maturity scores 
between the two levels and between the IS projects is not by chance. 
 
4.3 Explanations of Variation in Strategic Alignment Scores  
Complementarity, completeness and explanation approach was taken in mixing quantitative and qualitative 
phases in this research. The aim was to elaborate, enhance, illustrate and clarify the results of quantitative phase 
using results from qualitative phase (Ivankova et al., 2006). In phase one we established that the variation in 
alignment maturity scores between corporate level and IS project level and also between the two IS projects is 
significant and therefore required more investigation to establish the causes of the difference. 
4.3.1 Overview of Strategic Alignment practices at the IS project level. 
IS project level had an overall alignment maturity score of 3.27 with project 1 having a score of 2.96 and project 
2 score of 3.55 exhibiting a high difference between the two. Project 1 had two factors, Competence and IT 
value and Partnership at level three and project two had two factors; Competence & IT value and IT Governance 
at level four, one factor Scope and Architecture in level two and the other factors in level three. 
There was a substantial difference in the alignment maturity scores of the two IS projects with no clear 
consistence in the score rankings among the respective factors. This could be attributed to the fact that project 
two had its own dedicated ICT staff who were also competent in e-learning pedagogical issues. Competence & 
IT value factor performance in the two projects was slightly consistent and scored second in project 1 and first in 
project 2. High performance of Competence & IT value factor in project 1 was unexpected considering that there 
were no measurement metrics, however for project 2 it had clearly defined metrics and quality measurement 
factors which were according to the respondents’ good pillars to the success of the project and therefore the good 
performance of the factor is supported.  
Comparison of maturity scores of IT governance factor showed significant difference in the two 
projects and was ranked last and position two in project 1 and project 2 respectively. It was also notable that 
Competence & IT Value and IT governance scored high alignment maturity values in the project 2. All factors 
except Scope and Architecture scored higher alignment maturity in project 2 than project 1. 
4.3.2 Comparison of the corporate and IS project level 
A comparison of the alignment maturity score of the IS project level and corporate level reveals that for all the 
six factors and overall, IS project level scored higher than corporate level (Table 2). There was also 
inconsistence in scores of factors at the two levels. An example is competence and IT value measurement which 
is ranked fifth among the factors at corporate level and returns the highest score overall at the IS project level. 
However, two factors Scope and Architecture and Human Resource Skills scored position five in corporate and 
six in project level and vice versa showing some slight consistence. 
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4.3.3 Analysis of the overall university strategic alignment practices  
The university had an overall alignment maturity level of 3.01 and according to Luftman’s framework puts it at 
level three called ‘Established Focused Process’ (Luftman, 2000). At this level an organization concentrates 
governance, processes and communications towards specific business objectives and IT is becoming embedded 
in the business. The organization leverages IT assets on an enterprise-wide basis and applications systems 
demonstrate planned, managed direction away from traditional transaction processing to systems that use 
information to make business decisions. It is also expected that leveraging of inter-organizational infrastructure 
is evolving. Three factors; Communication, Competence & IT value and Partnership are in level three and the 
other three are in level two with IT Governance being very close to level three (refer to Table 2). A review of 
each factor follows; 
Communication factor was ranked third and at level three of the Luftman’s alignment maturity 
framework with a score of 3.11. According to Luftman (2000) assessment model level three for communication 
factor implies that there is good understanding among the IT and Business and that there is emerging sharing of 
knowledge. However, this is not reflected from the interview with respondents who disclosed that there was 
rigidity and low appreciation of ICT by management owing to low ICT literacy initially but this had changed 
after training and change in management. Most of the ICT personnel who were involved in implementation of 
project 1 and had become knowledgeable about the system after working with the consultant during the 
implementation had left and this had impacted the system operations since users had not been fully involved. 
Project 2 had no serious implementation and operation challenges since it had its own ICT staff who were also 
knowledgeable on the e-learning and that is why it had high alignment maturity as a project. Communication is 
an important factors in achieving strategic alignment since it has the potential to impact the performance of other 
factors (Reich & Benbasat, 2000). Generally, communication factor in corporate and project 1 did not exhibit the 
characteristics of level three. However, the high maturity of project 2 pushed the overall factor score of the 
university to level three. 
Competence and IT Value with a score of 3.16 was the second most matured factor and at level three of 
the Luftman’s framework implying that though the organization could still be using traditional financial metrics 
to measure IT and business individually, there was emerging linkage of business and IT metrics across the 
enterprise. There was also a beginning of benchmarking and formal continuous assessment. From the interviews, 
it was observed that at the corporate level there was no particular measurement of ICT contribution to the 
university, however university performance contract targets which were ICT related were cascaded to the ICT 
department and became part of their targets. The external ratings such as Webometrics rankings which rate 
universities globally were recognised and used to benchmark with other universities. Project 1 performance was 
never evaluated due to poor implementation approach which was not well coordinated. However, project 2 high 
alignment maturities were reflected in the respondents’ comments which revealed that there existed internally 
generated evaluation criteria which was being followed. According to Tallon and Kraemer (2001) evaluation of 
IT investments including post implementation reviews positively impacted strategic alignment since this gave 
the management positive view of progress. Therefore, project 2 reported higher alignment maturity because it 
had evaluation criteria of its project. 
IT Governance was at level two but very close to level three of the Luftman’s strategic alignment 
framework with a score of 2.97. According to Luftman’s framework for IT Governance, organizations at this 
level have basic business strategic planning at the functional level and IT strategic planning at tactical level. The 
head of ICT does not report directly to the CEO and there is some periodic organised communication. ICT is 
treated as a functional cost centre. Findings of this research during the interviews showed that the ICT 
department is structurally under the vice chancellor office but the head of ICT who had also been seconded from 
another department reported to one of the deputy vice chancellors. The lack of full time availability of the head 
of ICT due to engagements in the parent department and the reporting to the DVC could affect the overall 
performance. The ICT committee was also not active and only met when there was need.  
The maturity level of this factor in project 1 (2.40) reflected the actual conditions in the implementation 
and management of project 1 which was not well planned and there was no full participation by users. The 
consultant/vendor had left the site without complete implementation of some modules and most of the initial ICT 
staff that were trained on the system had left. The findings that management approach and practice when 
implementing projects affect project alignment is in agreement with that of  Gutierrez (2011). The high maturity 
of IT Governance factor (4.00) in project 2 was attributed to knowledgeable head of the centre who also gotten a 
doctoral degree through e-learning and therefore passionate about the programme. The e-campus centre was also 
treated in the same category with the faculties and schools and therefore the head of centre was a member of key 
university decision making organs such as deans committee. Research reveals that level of maturity of IT 
governance is directly related to the strategic alignment and organizations with a mature mix of structures, 
processes and relational mechanisms achieved a higher degree of strategic alignment maturity compared to other 
organisations (Haes & Grembergen, 2008; Haes & Grembergen, 2009).  
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Partnership was the most matured factor and had an alignment maturity score of 3.21 which was in 
level three of the Luftman’s framework. Ideally under this level, IT is seen as an asset and business enabler and 
being considered as valued service provider. There is also some adherence to standards. The high maturity score 
is not well reflected in the interviews with respondents who do not see full support of university management in 
ICT development especially in human resource development and systems implementation as was seen in the case 
of project 1. Project 1 (3.53) system which covers students and finance aspects had very good capabilities but the 
challenge had been the implementation approach. In project 2 (3.61) there was good working relationship 
between the technical personnel who were good in both IS and pedagogical issues and the management of the 
centre as well as lecturers who offered courses through the e-learning platform. According to Kearns and Lederer 
(2003),  integration of business and ICT planning has a positive impact on business performance, though this 
will also be affected by cultural issues (Pikarti & Hidayanto, 2012). That could be the reason why project two 
had the best performance since they had good working relationship as compared to project 1.  
Scope and Architecture was one of the least matured factors with an alignment maturity score of 2.85 
and in level two of the Luftman’s strategic alignment maturity framework. According to this framework level 
two implies there are defined ICT standards and the systems being implemented are transactional such as 
Executive Support System (ESS) and Decision Support Systems (DSS). There is an attempt of integration and 
sharing of infrastructure at departmental and organizational level and there is limited infrastructure flexibility. 
Despite this factor being ranked low there was good backbone infrastructure connecting buildings, however this 
was not exhaustive since some campuses and buildings within the main campus were not connected. Some of the 
challenges which delayed the implementation of the two information systems were related to the infrastructure 
availability and for the e-learning, there was a problem with the internet bandwidth initially and had to outsource 
the hosting of the e-learning platform. Policy guidelines on infrastructural development were not clearly defined 
though ICT was being consulted when acquiring ICT related infrastructure. The level of maturity of Scope and 
Architecture indicated how the organization was investing in emerging technologies to provide customized 
solutions to its customers and improve service delivery (Luftman & Kempaiah, 2007). The university had not 
leveraged on available technologies to gain business advantage. 
Human resources skill factor with an alignment maturity score of 2.76 was in level two and the least 
matured factor and according to Luftman’s framework at this level the organization has varied characteristics 
across all functional organizations with innovation dependent on departmental level, change readiness being 
limited to functional level and minimum career training and cross over. These characteristics were reflected 
during the interviews and it was noted that due to unattractive terms the ICT department had shortage of staff. 
The staff felt their skills and competence were not being recognised and the recruitment process was slow. Other 
key challenge was the management of change during the implementation of ICT projects especially project 1 
which users felt that they were not involved in the implementation. This was no the case for project 2 which had 
handled this element well after initial challenges. Organizations can achieve a higher human resources skills 
maturity by recognising personal interests of individuals through a form of rewarding system. Human resource is 
a key resource for efficient and effective success of other alignment factors (Luftman & Ben-Zvi, 2010; Ward & 
Daniel, 2006)    
 
5. Conclusion, Implication and Further Research 
Strategic alignment level portrays extent to which an organization has leveraged information systems to improve 
its processes and realise strategic advantage which will eventually enhance the services delivery and enable 
realization of business value from its investment. The Luftman’s Strategic Alignment Maturity Model can be 
used as a guiding framework to generate an instrument to assess the level of strategic alignment between IS and 
the organization business. This level gives a reflection of how information systems are strategically being used to 
achieve business objectives and exploit opportunities. From the assessment the organization can identify areas to 
improve and areas to exploit in moving to the next level of strategic alignment. Methodologically this research 
explored the use of a mixed method approach in understanding strategic alignment which enables digging deeper 
into establishing the causes of variation in alignment maturity of factors in an organisation. This research 
contributes to theory in the area of information systems and organizational informatics strategic management 
with a focus on IS strategic alignment in education sector. 
Strategic alignment assessment of the university case at the corporate and IS project level shown that 
the alignment level is higher at the IS project implementation level as compared to the corporate. Ideally, if 
information systems are being implemented in the same organization we expect minimum variation in their 
alignment maturity. However, the differences show that factors have different effects at different organizational 
levels. There is also significant variation in the alignment maturity of the two IS projects. This could be 
attributed to the implementation of the two projects by different teams, approaches in the implementation in 
terms of the human resources involved as well as other resources such as financial, and the objectives of the 
projects. The research also established that the higher the strategic alignment level the better the performance of 
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the services and therefore higher business value from the IS investment. 
The results of this study are limited to Kenyan public university setup. Applicability in other sectors is 
an area which can be explored in other researches. 
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Figure 2: Comparison of strategic alignment maturity levels of factors at project1, project 2 and corporate level 
 
